

WEEKLY PROJECT PROGRESS REPORT (WPPR)–

For week commencing 7 March 2026

Programme: BCA (Artificial intelligence, Cloud Computing & Devops)

Student Name: mohammed shan.s

WPPR: 1 Register Number: 23BCAICD066 Internal Guide's Name: Deepthi

MAJOR PROJECT Title:

Design and Development of Natural Language Interface for Agriculture Infrastructure

Targets set for the week:

The targets for the week were to finalize the project topic and clearly define the problem statement based on the selected domain. This included understanding the overall scope of the project and identifying the key objectives to be achieved. The plan also involved exploring the application of chatbot systems in the agriculture domain and ensuring the feasibility of the project within the given timeline. Additionally, the week focused on identifying suitable tools, technologies, and development platforms required to initiate the project work.

Progress/Achievements for the week:

During this week, the project topic was successfully finalized as an AI-Powered Agriculture Assistant system after careful consideration of various domains. A clear and structured problem statement was prepared, which helped in defining the direction of the project. Detailed study was conducted on how chatbot systems can be applied in the agriculture sector to assist users with different types of queries.

The required tools and technologies such as Python and Streamlit were selected based on project requirements. The development environment was properly set up, and initial experimentation with the tools was carried out to understand their functionality. A basic roadmap was also created to plan the development stages and ensure smooth progress in the upcoming weeks.

18-04-2026

Future Work Plans:

In the upcoming week, the focus will be on designing the overall system architecture and preparing the High-Level Design (HLD) document. This includes defining the interaction between different modules and establishing a clear workflow for the system. Additional effort will be made to refine the project plan and ensure proper structuring of tasks for each development phase. Research will also be carried out on chatbot design principles and best practices to improve system efficiency and scalability.

Implementation shown: No

☐

Yes

☐

Remarks by the Internal Guide:

Signature of the student

Signature of the Internal Guide